
Cd Burning
Start: 3/4/03 ID: 1
Finish: 3/12/03 Dur: 6 days
Comp: 100%
Burn a CD
Start: 3/4/03 ID: 2
Finish: 3/6/03 Dur: 3 days
Res: Bob Rost
Quick Burn
Start: 3/6/03 ID: 3
Finish: 3/11/03 Dur: 2 days
Res: Bob Rost
Audio Burn
Start: 3/11/03 ID: 4
Finish: 3/12/03 Dur: 1 day
Res: Bob Rost
File sync software
Start: 3/12/03 ID: 5
Finish: 3/20/03 Dur: 6 days
Res: Bob Rost
Swipe Card
Start: 3/20/03 ID: 12
Finish: 4/15/03 Dur: 13 days
Comp: 0%
Research Swipe Card
Start: 3/20/03 ID: 13
Finish: 4/3/03 Dur: 5 days
Res: Jen Smith
Read Swipe Card
Start: 4/3/03 ID: 14
Finish: 4/10/03 Dur: 5 days
Res: Bob Rost
Swipe Card activates in inter
Start: 4/10/03 ID: 15
Finish: 4/14/03 Dur: 2 days
Res: Bob Rost
Customer Database, Swipe C
Start: 4/10/03 ID: 17
Finish: 4/15/03 Dur: 3 days
Res: Bob Rost
Create Customer Database
Start: 4/3/03 ID: 16
Finish: 4/7/03 Dur: 2 days
Res: Jen Smith
Report transactions to serve
Start: 4/15/03 ID: 18
Finish: 4/17/03 Dur: 2 days
Res: Bob Rost
Ipod
Start: 4/17/03 ID: 19
Finish: 4/22/03 Dur: 3 days
Res: Bob Rost
Database
Start: 3/11/03 ID: 6
Finish: 4/3/03 Dur: 12 days
Comp: 0%
Research Database installlat
Start: 3/11/03 ID: 7
Finish: 3/17/03 Dur: 4 days
Res: Jen Smith
Install Database for library
Start: 3/17/03 ID: 8
Finish: 3/20/03 Dur: 3 days
Res: Jen Smith
Datebase update app
Start: 3/20/03 ID: 9
Finish: 4/1/03 Dur: 3 days
Res: Jen Smith
Enter new library into databa
Start: 4/1/03 ID: 10
Finish: 4/3/03 Dur: 2 days
Res: Jen Smith
Database talking to Director
Start: 3/20/03 ID: 11
Finish: 4/1/03 Dur: 4 days
Res: Bob Rost
Interface
Start: 3/4/03 ID: 20
Finish: 4/16/03 Dur: 25.72 days
Comp: 7%
Interface initial concept
Start: 3/4/03 ID: 21
Finish: 3/5/03 Dur: 2 days
Res: Gabe Sabourin
First 2 storyboards
Start: 3/6/03 ID: 22
Finish: 3/10/03 Dur: 2 days
Res: Gabe Sabourin
All Storyboards
Start: 3/10/03 ID: 23
Finish: 3/13/03 Dur: 3 days
Res: Gabe Sabourin
User Testing
Start: 3/13/03 ID: 24
Finish: 3/17/03 Dur: 2 days
Res: Jon-Paul Dumont
Interface animations
Start: 3/17/03 ID: 25
Finish: 3/20/03 Dur: 3 days
Res: Gabe Sabourin
New images in Interface
Start: 3/17/03 ID: 26
Finish: 3/19/03 Dur: 2 days
Res: Jon-Paul Dumont
Prev Interface functions worl
Start: 3/19/03 ID: 27
Finish: 4/3/03 Dur: 6 days
Res: Jon-Paul Dumont
Database functions in interfa
Start: 4/3/03 ID: 28
Finish: 4/8/03 Dur: 3 days
Res: Jon-Paul Dumont
Interface finished in Director
Start: 4/8/03 ID: 29
Finish: 4/16/03 Dur: 5.72 days
Res: Jon-Paul Dumont
Soft Opening
Milestone Date: Tue 4/22/03
ID: 36
Roadmap
Start: 4/22/03 ID: 37
Finish: 4/28/03 Dur: 4 days
Comp: 0%
Box Exterior
Start: 3/4/03 ID: 30
Finish: 4/16/03 Dur: 25.5 days
Comp: 8%
Final box design
Start: 3/4/03 ID: 31
Finish: 3/10/03 Dur: 4 days
Res: Usey
Working scale model
Start: 3/10/03 ID: 32
Finish: 3/21/03 Dur: 9 days
Res: Usey
Order hardware
Start: 3/21/03 ID: 33
Finish: 3/31/03 Dur: 0.5 days
Res: Jon-Paul Dumont, Usey
Build final model
Start: 3/31/03 ID: 34
Finish: 4/10/03 Dur: 8 days
Res: Usey , Gabe Sabourin
Install Hardware
Start: 4/10/03 ID: 35
Finish: 4/16/03 Dur: 4 days
Res: Usey
Final Presentation
Milestone Date: Tue 5/6/03
ID: 40
Project Meeting
Start: 3/4/03 ID: 41
Finish: 5/6/03 Dur: 39.94 days
Comp: 0%

Project: Digiboxx
Date: Wed 3/12/03

Critical		Critical Milestone		Critical Summary		Critical Inserted		Critical Marked		Critical External		Project Summary		Highlighted Noncritical	
Noncritical		Milestone		Summary		Inserted		Marked		External		Highlighted Critical			